Message

From: Cirian, Mike [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=98D0OFD2CBB3F4F25B819C6929E 18D08D-CIRIAN, MIKE]
Sent: 9/20/2017 6:04:05 PM

To: Stoops, Thomas [TStoops@mt.gov]
CC: Vranka, Joe [vranka.joe@epa.gov]
Subject: RE: CFAC

Hi Tom,

Our cost package to CFAC has been approved and should be going out at any time. They are supposed to notify me
when this happens. | will let you know. Once we have funding we will be able to provide DEQ with some additional
funding. Looks like your tracking what we have coming. | will keep you and all in the loop as we get tasks coming.

You were copied on the Phase | Data summary report and SLERA. | wouldn’t put too much into the Draft HHER at this
time. A cursory review should be enough at this time to make sure we are capturing the needed components.

We'll keep in touch.

Mike

Mike Cirian, PE

Libby On-site Project Manager
US EPA

108 East 9th Street
Libby, MT 58923
{406} 293-6194 Office

From: Stoops, Thomas [mailto:TStoops@mt.gov]
Sent: Tuesday, September 19, 2017 9:29 AM

To: Cirian, Mike <Cirian.Mike@epa.gov>

Cc: Vranka, Joe <vranka.joe@epa.gov>

Subject: CFAC

Mike,

I am looking at the next three months of CFAC and the proposed work scope. |simply don’t believe there is adequate
funding to cover what is coming up. Joe and | did discuss, he is checking in on the billing to determine when Special
Account funds may be available, so we are working on solving this as quickly as possible. What I'd like to check on with
you is the work scope anticipated over the next few months;

Public meeting/Tour on October 5 — My plan today is for Dick to attend both to understand the layout of the
site. Colleen may attend the public meeting in listening mode.

DSR Final (revd 9/19) — no formal review planned, but it needs to checked in preparation of the draft baseline human

health risk assessment and the draft baseline ecological risk assessment reviews. This is going to consume the majority
of the dollars left in the bulk account funds and leave us pretty short by end of December.
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Draft Human Health and Ecological Risk (November) - of the roughly 160 hours remaining, most if not all will be
consumed by these two reviews.

Phase Il Sampling (January) - This is a pretty key document for setting the 2018 work.

Just wanted you to know and to ask if you are anticipating any other key items that we are going to need to address.
Tom

Thomas M. Stoops PG CHG

Federal Superfund Bureau Chief

Remediation Division (DEQ)

1225 Cedar St

Helena, Mt 59601

Office: 406 444-6445
Fax: 406 841-5050
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